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ANTELOPE  VALLEY MEADOW RESTORATION PROPOSAL COST ESTIMATES
Feb‐08

 Work Item Estimated Cost
Field Work & Site Surveys $8,000.00
NEPA/CEQA $0.00
Permit Acquisition $5,000.00
Project Design & Engineering $15,000.00
Contract Preparation $1,000.00
Contract Administration $14,000.00
Contract Cost $525,000.00
Materials & Supplies $1,000.00
Monitoring $3,000.00
Total  $572,000.00



    ANTELOPE  VALLEY MEADOW RESTORATION PROPOSAL AND COST ESTIMATES
Feb‐08

Meadow Restoration Cost Estimate

Bear Valley Project Length (ft) 8000
Total Cost w/rock $400,000
Total Cost per foot $50
Cost w/o rock $275,000
Cost per foot $34

Antelope Valley Project Length (ft) 9000
Total Cost @ $50/ft $450,000
Total Cost @ $34/ft $309,375

Antelope Valley Road Relocation Cost Estimate

Length of Relocated Rd (mi) 1.3
Length of Reconstructed Rd (mi) 1.8

Number of Xings 6

Cost to reconstruct @ $5,000/mi $9,000
Cost to obliterate @ $2,000/mi $2,600

Total $11,600

Antelope Valley Road Reconstruction Cost Estimate

Length of Reconstructed Rd (mi) 1.3
Number of Xings 4

Length of Rd to Relocate 0.4
Number of Xings 1

Cost to reconstruct @ $5,000/mi $4,500
Cost to relocate @ $15,000/mi $6,000

Total $10,500

Palen Reservoir Bypass Ditch Obliteration

Length of Ditch (ft) 3,960
Average Ditch Width (ft) 15
Average Ditch Depth (ft) 5

Volume (yd3) 11,000

Days @ 1200 yd3/day 9
hours 73

Cost @ $200/hr $14,667

Estimated Total Construction Cost = $476,267 X1.1= $523,893



ANTELOPE  VALLEY MEADOW RESTORATION PROPOSAL AND COST ESTIMATES
Feb‐08

Engineering Surveys

Estimated Number of XSs 30
Survey Days @ 3 XSs/day 10
Long Profile @ 4500'/day 2
Total Survey Days 12
Total Survey Hours 96
Cost @ $50/hour $4,800
Travel @ 120/day (mi) 1440
Travel @ 0.55/mi $792
Data Development (hrs)  40
Cost @ $50/hour $2,000

Total Cost $7,592

Engineering Design and Layout

Estimated Number of Plugs 75
Number of Plug Layouts/day 6
Number of Days to Layout 13
Number of Ponds 75
Number of Pond Layouts/day 6
Number of Days to Layout 13
Total Layout Days 25
Total Layout Hours 200
Cost @ $50/hour $10,000
Travel @ 120/day (mi) 3000
Travel @ 0.55/mi $1,650
Data Development (hrs)  40
Cost @ $50/hour $2,000

Total Cost  $13,650

Estimated Total Cost  $21,242

Construction Oversight

Estimated Construction Days 35
Hours 280

Cost @ $50/hour $14,000




